ID Task Name Duration Start Finish % Complete
| February | March [ April [ May

1/20[1/27] 2/3 [2/110[2/17[2/24] 3/2 [ 3/9 [3/163/23[3/30] 4/6 [4/13]4/20/4/27 5/4 [5/11]5/18/5/25
1 Mobilization 0 days Thu 2/7/08 Thu 2/7/08 100% 2/7
2 Site Prep 54 days Thu 2/7/08 Mon 3/31/08 38% —
3 Chemical Application 5 days Thu 2/7/08 Wed 2/13/08 100%
4 Erosion & Sediment Control / BMP INSTALL 8 days Mon 3/24/08 Mon 3/31/08 0% E
5 Irrigation 34 days Mon 3/10/08 Sat 4/12/08 13% —
6 Irrigation Material Arrives 1 day Mon 3/10/08 Mon 3/10/08 100%
7 Irrigation INSTALL 20 days Mon 3/10/08 Fri 4/4/08 10% _
8 Pump Arrived and installed 2 days Fri 4/11/08 Sat 4/12/08 0% D_
9 Hydroseed Installation 22 days Mon 4/7/08 Mon 4/28/08 0% ﬁ
10 Hydroseed INSTALL 7 days Mon 4/7/08 Tue 4/15/08 0%
11 Plant Installation 13 days Wed 4/16/08 Mon 4/28/08 0%
12 Plant Material Arrives 2 days Wed 4/16/08 Thu 4/17/08 0%
13 Planting Liners 7 days Fri 4/18/08 Mon 4/28/08 0%
14 Work Completed 0 days Thu 5/15/08 Thu 5/15/08 0% ‘ 5/15
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